

Pages Creek Watershed Restoration Plan

Draft Project Schedule

Projected Schedule - Updated July 2022

Cape Fear Resource Conservation and Development’s (CFRC&D) Executive Director will administer the North Carolina Land & Water Fund (NCLWF) grant and manage the project schedule as identified below. The Executive Director will coordinate directly with project partners including New Hanover Soil & Water Conservation District (NHSWCD), Moffatt & Nichol (M&N), New Hanover County (NHC) Planning and local community liaisons to implement the project schedule. Project partners have been working towards the execution of NHSWCD’s Strategic Plan, which emphasizes Pages Creek as a targeted watershed priority. The below milestones will be primarily completed by M&N water resource team in collaboration with all partners. Bimonthly team meetings will be held with partners and stakeholders to maintain project progress.

The safety of all project members and of the larger community is a top priority, and to practice social distancing and abide by local COVID-19 ordinances some milestones may be affected. When possible, necessary gatherings and meetings will be moved to an online platform to avoid any delays in the project schedule.

Task/Milestone	Partner Lead Role	Milestone Date
Notice of NCLWF Award	CFRC&D	December 2021
New Hanover County MOU	CFRC&D	January 2022
NCLWF Grant Agreement Executed	CFRC&D/NCLWF	February 2022
Notice to Proceed to M&N	CFRC&D	June 2022
Community Meeting #1	CFRC&D/ NHSWCD/M&N	June 2022
Project Team Kickoff	CFRC&D/ NHSWCD/M&N	July 2022
Stakeholder Meeting Kickoff	All Partners	August 2022
Existing Data and Studies Compilation	M&N	July 2022- September 2022
Source Identification Analysis/ Develop Baseline Conditions	M&N	August- September 2022
Evaluate Stormwater Control Measure Opportunities	All Partners	September- November 2022
Field Reconnaissance/Site Visit	All Partners	October 2022
Stakeholder and Public Engagement Meeting #2	NHSWCD	October 2022
Develop Watershed EZ Tool	M&N	November 2022
Complete Runoff Reduction Tool	M&N	December-January 2022
Develop Draft Watershed Restoration Plan	M&N / NHSWCD	January-March 2023

Task/Milestone	Partner Lead Role	Milestone Date
Review Watershed Restoration Plan	All Partners	April – May 2023
Finalize Watershed Restoration Plan	M&N/CFRC&D	June – July 2023
Submit Watershed Restoration Plan to NCDWR/NCLWF for Review/Approval	NHSWCD / CFRC&D	August - September 2023
Submit Final Deliverables to NCLWF for Grant Closeout	CFRC&D	October 2023